
HUNTERS POINT SHIPYARD 
PARCEL E EMERGENCY REMOVAL ACTION 
LANDFILL GAS CONTROL SYSTEM 
 
THURSDAY 3 & FRIDAY 4, OCTOBER 2002 
DAILY ENGINEER’S REPORT 
 
SUMMARY OF SITE ACTIVITIES 

• Tailgate health and safety meeting. 
• During installation of pvc collection pipe near STA 14+36, the excavator made a tear in the 

Gundwall panel.  ITSI called out an extrusion welder for repair.  Welder successfully 
completed repair on Friday. 

• PVC collection pipe installation was completed ~ 1476 linear feet with risers and vents.  
Vent pipe stack still remain to be installed once the UCSF fencing is completed. 

• Completed installation of bentonite cap within trench sections that were skipped due to 
Gundwall installation and repairs. 

• UCSF fencing replacement was halted until Monday.  At Mr. Cotter’s direction, ITSI agreed 
to reimburse UCSF for the damage to the power line. UCSF called out their own electrical 
and security company to complete repairs to the power line and will send ITSI an invoice 
with a copy sent to Mr. Mazoweicki/Mr. Anderle as notification.  

• ITSI requested to consolidate the soil cuttings from the completed installation of 
replacement groundwater monitoring well IR01P03A with the stockpiles soils profiled as 
hazardous Class I soil.  IT IS proposed to provide a deduction from the total quantity of 
hazardous soil disposal.  It was agreed that ITSI had to collect samples for analytical 
analysis to ensure this soil would meet the same profile characterization as the trench soils. 

• Setup extraction unit #1 on extraction well EX1 and began extraction process.  After hourly 
monitoring for first four hours of extraction, maximum design flow rate was set at 50 cfm.  
No fugitive emissions from the system were measured during the entire day of operation.  
Mr. Cotter agreed that the noise from the blower was very low.  Monitoring data was 
entered into a daily monitoring log and will be summarized and distributed shortly. 

• ITSI surveyor on-site to establish the as-built coordinates for the installed Gundwall panels. 
• Continued grading activities by filling areas with the stockpiled from the BART pile. 
• ITSI health and safety officer monitored ambient air for LEL and vocs.  LEL action levels 

were not exceeded. 
• On-going dust control utilizing water truck. 
• On-going control of landfill access gate by either locking or posting of guard at the 

entrance.  
 
ACTION ITEMS 

• Finalize cost to complete estimate for John Anderle – pending second round of analytical 
results requested to reduce the quantity of hazardous soil by subdividing the hazardous soil 
stockpiles and resampling. 

• Coordinate with ITSI regarding the schedule for the installation of the MW07A cluster. 
• Provide final EMM plan, cost estimate and matrix by COB, October 6th to John Anderle.   

 
 
 
 



 
ACTIVITIES PLANNED FOR 10/6/02 

• Continue UCSF fencing replacement 
• Continue grading – hauling BART soil for use a fill material 

 
 
PHOTOGRAPHS 
 
Photograph 1.  Setting up extraction unit #1 at EX1 

 
 
 
 
 
 
 
 
 



Photograph 2.  Starting up the unit! 

 
 
Photograph 3.  Railroad museum running train during the day ~ emitting a lot of smoke. 
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